ALUMINUM COMPANY OF AMERICA
WORLD TRADE FIELD OFFICE
136 LIBERTY STREET - ROOM [illegible] NEW YORK, N. Y. 10006
Telephone 212 [illegible]

ALCOA

October 8, 1969

Mr. B. R. Woolbright
Cupples Products Division
H. H. Robertson Company
136 Liberty Street
New York, New York 10006

CUPPLES PROD. DIV.
WORLD TRADE FIELD OFFICE
OCT 8 1969
RECEIVED

RE: World Trade Center
Insulation

Gentlemen:

A very bad situation arose last Saturday (October 4, 1969). DiBono began spraying fireproofing on the 7-8 floor without providing the protection required by his contract, further when issued an order to stop by Tishman, his people refused to stop.

In the future, one of Cupples people should be on the job when your subcontractors are working on off-hours.

DiBono's fireproofing dimensions should be checked closely behind the spray operations. He can then make any corrections while he is on that elevation rather then your having to go through the agony of trying to get him back; further, PONYA's inspection of the installation may occur several floors behind him, thus holding up Collyer if fireproofing dimensions are off tolerance.

Very truly yours,

Jack Sorrell

Jack Sorrell
Coordinating Construction Manager

JS:md

cc: A. J. Faranda

PLAINTIFF'S EXHIBIT PX-541